COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 12/ 14/ 2016

13:27:13

CONTI D: C19373

PCN. 19373-BI D

ESTI MATE NO 0008

COFRS REPCRTI NG CATEGCRY: 6

CONTRACT DESCRI PTI ON\:
EJMI' 24. 9KV ELECTRI CAL UPGRADE

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:

STURGEON ELECTRI C COVPANY,

12150 E. 112TH AVE.

HENDERSON

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI MB:

I M 0703-399
EJMI' 24. 9KV ELECTRI CAL UPGRADE

SUW T

I NC.

CO 80640 (303) 286- 8000

$ 2,866, 255. 44 PARTI Cl PATI NG
$ 2,527, 859. 00 NON- PARTI CI PATI NG
99. 13% TOTAL EARNI NGS
$ 25, 033. 47 STOCKPI LED MATERI ALS
GROSS EARNI NGS
$ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TI ME CHARGED: 422.0 DAYS TIME ALLOW 12/11/201 FI XED COVPLETI ON DATI

PERCENT TI ME: 85. 25 ORI G TIME ALLON 7/1/2016 FI XED COVPLETI ON DATI

CLEAR CREEK

PAY PERI CD ENDI NG 12/ 14/ 2016 DATE TI ME STARTED 08/ 05/ 2015
DATE LET 10/ 02/ 2014 DATE WORK BEGAN 08/ 05/ 2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED 09/29/2016
DATE CONTRACT EXECUTED 11/ 21/ 2014 DATE ACCEPTED 09/ 29/ 2016
DATE NOTI CE TO PROCEED 08/ 05/ 2015

$ 2,841, 221. 97 $ 138, 595. 27
0. 00 0. 00
2,841, 221. 97 138, 595. 27
0. 00 0. 00
2,841, 221. 97 138, 595. 27
-37,917. 89 0. 00
0. 00 0. 00
2, 803, 304. 08 138, 595. 27
0. 00 0. 00
0. 00 0. 00
2, 803, 304. 08 138, 595. 27
0. 00 0. 00
pAMENT DE s 138,595.27

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19373 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19373-BID ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | M 0703- 399 ESTI MATE NO 0008 13:27:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202- 00047 Renoval of Electrical Equi pment 1. 000 1. 000
LS 0. 000 0. 00
34, 773. 00000 1. 000 34, 773. 00

0010 210-00478 Modi fy Power Control Board 1. 000 1. 000
LS 0. 000 0. 00
9, 338. 00000 1. 000 9, 338. 00
0015 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
17, 183. 00000 1. 000 17, 183. 00
0020 250- 00050 Moni t ori ng Techni ci an 57. 000 0. 000
HOUR 57. 000 7,410. 00
130. 00000 57. 000 7,410. 00
0025 250-00110 Health and Safety Officer 8. 000 0. 000
HOUR 8. 000 1, 136. 00
142. 00000 8. 000 1, 136. 00
0030 613-04010 Condui t 1. 000 1.000
LS 0. 000 0. 00
219, 982. 00000 1. 000 219, 982. 00
0030 MATERI AL ALLOMANCE Condui t 0. 000
LS 0. 000 0. 00
219, 982. 00000 0. 000 0. 00
0035 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
167, 404. 00000 1. 000 167, 404. 00
0040 613-80132 Rel ay Cabi net 2. 000 2.000
EACH 0. 000 0. 00
46, 283. 00000 2. 000 92, 566. 00
0045 613-80268 Step Vol tage Regul at or 6. 000 6. 000
EACH 0. 000 0. 00
22, 600. 00000 6. 000 135, 600. 00
0045 MATERI AL ALLOMNCE Step Vol t age Regul at or 0. 000
EACH 0. 000 0. 00

17, 757. 00000 0. 000 0.00
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PON: 19373-BID ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | M 0703- 399 ESTI MATE NO 0008 13:27:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0050 613-80272 Regul at or Bypass Switch 6. 000 6. 000
EACH 0. 000 0. 00
4,417. 00000 6. 000 26, 502. 00
0050 MATERI AL ALLOMNCE Regul at or Bypass Switch 0. 000
EACH 0. 000 0. 00
2,268. 00000 0. 000 0. 00
0055 613-80274 Structure Munted Di sconnect Switch 12. 000 12. 000
EACH 0. 000 0. 00
1, 165. 00000 12. 000 13, 980. 00
0060 613-80276 I nverter System 1. 000 1. 000
EACH 0. 000 0. 00
58, 178. 00000 1. 000 58, 178. 00
0065 613-81600 24.9kV Swi t chgear 2. 000 2.000
EACH 0. 000 0. 00
683, 721. 00000 2.000 1, 367, 442. 00
0070 613-81602 Tenporary Switchgear 1. 000 1. 000
EACH 0. 000 0. 00
175, 363. 00000 1. 000 175, 363. 00
0075 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
198, 668. 00000 1. 000 198, 668. 00
0080 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19373-BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: I M 0703- 399 ESTI MATE NO 0008 13:27:13
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0100 700-70110 F/A Install Add Kirk Keys 15, 209. 000 15, 206. 000
FA 3. 000 3.00
1. 00000 15, 209. 000 15, 209. 00
0105 700- 70080 F/ A Furni sh Sienmens Spare Parts 6, 534. 000 6, 534. 000
FA -33. 470 -33.47
1. 00000 6, 500. 530 6, 500. 53
0110 700-70034 F/ A LUS and VMB Repairs 202, 516. 020 99, 558. 080
FA 102, 957. 940 102, 957. 94
1. 00000 202, 516. 020 202, 516. 02
0115 900- 00014 Added Item (Lunp Sun)/ Repair Electrical Room Fl oor 1. 000 1. 000
LS 0. 000 0. 00
18, 400. 00000 1. 000 18, 400. 00
0120 700- 70081 F/ A Provide Pfisterer Term Trai ning 19, 297. 960 19, 217. 000
FA 80. 960 80. 96
1. 00000 19, 297. 960 19, 297. 96
0125 630-00012 Traf Crl Mnt 19. 000 10. 000
DAY 9. 000 16, 047. 00
1, 783. 00000 19. 000 33,877.00
0130 900-00014 Added Item (Lunp Sum)/ Battery Bank D sconnect Switch 1. 000 1. 000
LS 0. 000 0. 00
8, 902. 62000 1. 000 8, 902. 62
0135 700- 70036 F/ A Program Under Voltage Rel ays 10, 993. 840 0. 000
FA 10, 993. 840 10, 993. 84
1. 00000 10, 993. 840 10, 993. 84
CAT 0200 CURRENT AMI  $ 2,866, 255.44 $ 138,595.27$ 2,841, 221.97

PRQJIECT TOTAL CURRENT AMI $ 2,866, 255.44 $

138,595.27 $ 2,841, 221. 97



